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Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant Design/Phase B2006-2008

Comments: State and local agencies are working together to obtain easements for the new construction but owners are difficult to 

convince.  Geotechnical info forthcoming

Water & Drain Line Replacement (Minor Clark 

Hatchery)

Rowan In Construction2006-2008 95 11/26/08

Comments: Contractor and agency working to repair leaks in the system particularly the pond liners

Commerce Cabinet/KY Horse Park

Construct New Indoor Arena Fayette In Construction2004-2006 92 07/01/09*

Includes Horse Park Indoor Arena - Design (2004-06 authorization)

Horse Park Indoor Arena - Design Fayette In Construction2004-2006 92 07/01/09*

See Construct New Indoor Arena - 2006-2008

KY Horse Park-Infrastructure Fayette Complete/Closed Out2004-2006 100 03/08/07 05/15/07*

Allocation from 2004-06 Parks Renovation Pool

Museum Gallery Fayette Complete/In WarrantyCPBOC-1/01/08 100 04/15/09 03/30/09

Outdoor Equine Event Stadium Fayette In Construction2006-2008 98 04/10/09*

Commerce Cabinet/Parks

Barren River - Dock Replacement Barren Complete/Not Closed Out1998-2000 100 07/15/03 07/15/03*

Comments: Courtesy dock is completed and Agency is evaluating methods of providing handicapped accessibility with remaining funds

Benham Lynch Harlan Complete/Not Closed Out2006-2008 100 04/01/08 11/20/08*

Allocation from 2006-08 Parks Development Pool

Big Bone Lick - Park Improvements Boone Complete/Not Closed Out2006-2008 20 03/22/09 03/19/09*

$2.5 million appropriation in 2006-08 Parks Development Pool

Comments: Project mostly related to land aquisition with a small part dedicated to utility improvements.  Completed hooking up park 

to Boone County water district with small pipe and demolishing old water treatment plant and storage tank. Next design/construction 

phase involves installing a larger pipe to provide fire protection for the museum.

Big Bone Lick State Park-Land Acquisition/Park 

Improvements

Boone Complete/Not Closed Out2000-2002 100 07/14/04 09/04/04*

Construct Convention Center E. P. "Tom" Sawyer Jefferson In Construction2006-2008 90 05/01/09*

Dale Hollow Golf Course Development Clinton Complete/Not Closed Out1998-2000 100 04/01/03 04/15/03*
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General Burnside-Golf Course Improvement (combined 

auth)

Pulaski Complete/Not Closed Out2004-2006 100 12/15/07 11/15/07*

Combined POOL allocations - General Burnside-Golf Course Improvement (2004-06 Parks Renovation Pool) and General Burnside-Golf 

Course Phase II (2006-08 Parks Development Pool)

General Burnside-Golf Course Phase II Pulaski Complete/Not Closed Out2006-2008 100 12/15/07 12/15/07*

Allocations from 2006-08 Parks Development Pool  --  See General Burnside - Golf Course Improvement

Grayson Lake-Golf Course Completion Carter Complete/In Warranty2004-2006 100 05/17/09 05/17/08*

Allocation from 2004-06 Parks Renovation Pool

Comments: Waste Water Treatment plant under construction.

Herrington Lake State Park and Lodge- Design & Land 

Acquisition

Garrard Other2004-2006*

A total of $463,342 has been expended related to the purchase of property in Garrard County (per FAC, 8/2008).

Comments: Awaiting further action by Agency

Kenlake-Cherokee Park Development Marshall Complete/Not Closed Out2006-2008 06/09/08 04/05/08*

Allocation from 2006-08 Parks Development Pool.   Majority of funding was reallocated to another project (reported to CPBOC 

2/2008).

KY Dam Village-Interior Mod/System Upgrade 

(combined auth)

Marshall Complete/Closed Out2004-2006 100 05/22/07 04/22/07*

Combined POOL allocations - KY Dam Village-Interior Mod/System Upgrade (2004-06 Parks Renovation Pool) and KY Dam Village-Lodge 

Complex Upgrades (2006-08 Parks Development Pool)

KY Dam Village-Lodge Complex Upgrades Marshall Complete/Closed Out2006-2008 03/15/07 03/15/07*

Allocation from 2006-08 Parks Development Pool - See KY Dam Village-Interior Modifications/System Upgrade

Lake Barkley-Lodge Complex Upgrades Trigg Complete/Not Closed Out2006-2008 100 06/29/07 07/31/07*

Allocations from 2006-08 Parks Development Pool

Levi Jackson-Park Upgrade Laurel In Construction2004-2006 100 06/12/08*

Allocation from 2004-06 Parks Renovation Pool

Comments: Project complete

Lincoln Homestead-Mordecai Lincoln Washington Complete/Not Closed Out2004-2006 100 11/14/07 11/14/07*

Allocation from 2004-06 Parks Renovation Pool

Pennyrile Golf Course Renovation Christian In Construction1998-2000 99 02/15/08*

Comments: Contract still under protest by General Contractor.

Pine Mountain Develop Lake Area/Golf Course Bell Complete/Not Closed Out1998-2000 100 11/01/01 09/01/04

Replace Sewer Plant - Pennyrile Christian Revising/RebiddingCPBOC-8/01/07*
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Comments: Bidding for a replacement wastewater treatment plant was unsuccessful as 12/4/07 bids were over budget.  Project reduced 

in scope to repairing existing plant.

Commerce Cabinet/State Fair Board

East Wing/Hall Renovation Project Jefferson Complete/Not Closed Out2004-2006 100 10/01/07 10/15/07*

Comments: Project is still in warrentee period.

Replace Roof for the Pavilion Jefferson Complete/Closed Out2006-2008 100 08/01/07 08/01/07*

South Wing Expansion Construction Jefferson Complete/Not Closed Out2002-2004 100 10/01/05 10/05/05

Comments: Agency has established another project for Video Message Boards.

Education & Workforce Development Cabinet/Education Dept

FFA Leadership Training Center Renovation Breckinridge Awaiting Initiation by Agency2008-2010*

Education Cabinet/Education Dept

Renovation of Kerr Hall Boyle Complete/Not Closed OutCPBOC-3/01/07 100 01/31/08 01/31/08*

Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.

Education Cabinet/KY Educational Television

Replace Roof at Network Center Fayette Complete/Not Closed Out2004-2006 100 07/30/07 08/13/07*

Education Cabinet/Workforce Investment

McDowell Center Roof Repair Jefferson Complete/Not Closed OutCPBOC-6/01/05 100 04/01/07 04/01/07*

Finance and Administration Cabinet/Commonwealth Office of Technology

Data Center Readiness Franklin Complete/Not Closed Out2006-2008 100 05/28/08 09/13/08*

Finance and Administration Cabinet/Facilities & Support Services

Capital Plaza Complex - Renovation and Design Franklin Planning2006-2008*

Capitol Campus Steam Distribution Franklin PlanningCPBOC-3/01/07*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Central Utility Plant Cooling Tower - CHR Complex Franklin In ConstructionCPBOC-3/01/07 99 06/16/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
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Comments: Waiting on project closeout documents from consultant and confirmation on: owner training & motor shaft alignment on 

tower # 3.

Elevator/Escalator Modernization Franklin Complete/In Warranty2002-2004 100 09/30/06 05/14/08*

Comments: ..

Executive Mansion Fenestration Upgrade 2006 Franklin Complete/Not Closed OutCPBOC-2/01/07 100 07/03/07 11/02/07*

Allocation from the 2006-08 Statewide Repair, Maintenance, and Replacement Pool Fund

Improve Site Infra.-KY Capitol Complex, Ph II (New 

Boiler House)

Franklin Complete/In Warranty2004-2006 100 11/01/08 11/01/08*

Jones Building Renovation Franklin Complete/Not Closed OutCPBOC-8/01/05 100 07/19/07 07/19/07*

Allocation from the 2004-06 Statewide Repair, Maintenance and Replacement Pool.

Kentucky State Capitol Dome Renovation Restoration Franklin Complete/Not Closed Out1998-2000 100 11/08/99 11/12/99*

Comments: Agency has established a project for the interior painting of the Capitol Dome.

KY State Capitol - Hist Restoration (Design) - EOB 

& Infrastructure

Franklin Design/Phase C2000-2002*

$4.0 million in funding was transferred in November 2003 to the State Office Building Project.

L&N Building - Cooling Tower and Pump Jefferson Complete/In WarrantyPOOL-3/01/07 100 01/18/08 05/09/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

L&N Building - Roof/Gutter Repair Jefferson Complete/In WarrantyCPBOC-3/01/07 100 04/28/08 04/28/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

L&N Client Access Project Jefferson Complete/Closed OutCPBOC-8/01/07 100 04/10/08 02/18/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Refurbish Escalators - CHR Building Franklin PlanningCPBOC-3/01/07*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Renovate State Office Building, Phase II Franklin Complete/Not Closed Out2004-2006 100 02/29/08 02/26/08*

Finance and Administration Cabinet/Secretary's Office (Finance)

Eastern Kentucky Exposition Center Pike Complete/Not Closed Out1998-2000 100 07/15/05 10/03/05*

General Government Cabinet/KY River Authority

Dam 10 Design and Interim Stabilization Madison Awaiting Initiation by Agency2008-2010

Comments: Awaiting initiation by Agency

Dam 9 Renovation and Water Storage Enhancement Jessamine In Construction2004-2006 83 02/18/09

Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
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Comments: No recent progress due to high water

Lock and Dam 3 and Lock 4 Renovation Franklin Bidding2006-2008

Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.

Comments: Bid opening set for April 9

General Government Cabinet/Military Affairs

Acquire Land for Wendell H. Ford Regional Training 

Center

Muhlenberg Other2006-2008*

A total of 3,921 acres was purchased.

Comments: Most required land has now been acquired.  Agency considering additional purchases.

Carrollton National Guard Armory HVAC and Electric 

Upgrade

Carroll Complete/Not Closed OutCPBOC-8/01/07 100 03/01/08 03/01/08*

Construct CCA Perimeter Security Fencing Franklin Planning2004-2006*

Comments: Awaiting decision by Agency

Construct Field Maintenance Shop 1 Conversion Boyd Awaiting Initiation by Agency2008-2010

Construct Field Maintenance Shop 8 Conversion Jefferson Bidding2008-2010

Comments: Electrical Upgrade to the FMS#8 facility. Construction Estimate is $165,000.00. Anticipated construction period of 126 

days.

Construct Joint Operations Center Counter Drug 

Program Building

Laurel In ConstructionCPBOC-6/01/07 99 07/20/08

Comments: Final change order needs to be completed and invoiced to be substantial complete.

Construct Joint Use Readiness Center Paducah McCracken In Construction2006-2008 99 10/01/08

Comments: change order to add rigid paving to vehecile storage area

Construct Multi-Purpose Machine Gun Range Wendell 

H. Ford Regional Training Center

Muhlenberg Awaiting Initiation by Agency2008-2010

Construct Phase VII Wendell H. Ford Regional 

Training Center

Muhlenberg Awaiting Initiation by Agency2008-2010

Construct Pole Barns at Bluegrass Station Fayette Awaiting Initiation by Agency2008-2010

Expand Joint Support Counter Drug Operations Center 

- Phase III

Laurel Design/Phase ACPBOC-2/01/09

Comments: Project has just started. Consultants are determining programming and scope of project. Project to be under contract by 

September 30,2009.

Expansion of Military Dining Facility Wendell H. 

Ford Regional Training Center

Muhlenberg Awaiting Initiation by Agency2008-2010
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Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette Other2004-2006

See the following three subprojects - Office Building, Hangar Building #194, and Warehouse Building #195)

Comments: See permanent comments below

Hangar/Warehouse/Office Buildings-Bluegrass Sta.  

(subproject -  Office Building)

Fayette Cancelled2004-2006

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 

(subproject - Hangar Building #194)

Fayette Complete/Not Closed Out2004-2006 100 02/06/06 01/24/06

Comments: Project is not closed because of Mechanical issues that have not been resolved. Actively persuing now.

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 

(subproject - Warehouse Building #195)

Fayette Complete/Not Closed Out2004-2006 100 10/20/06 10/20/06

Comments: Account has not been closed because it is a subproject of another which is being completed.

Helipad and Taxiway Expansion - BG Station Fayette Complete/In WarrantyCPBOC-11/01/07 100 08/10/07 08/10/08

Joint Support Counter Drug Operations Center, Ph II Laurel In ConstructionCPBOC-3/01/08 35 06/17/09

Comments: Project under roof with siding being installed. HVAC and electric are being roughed in. Parking lot complete.

Purchase Land for Northern Kentucky National Guard 

Armory

Awaiting Initiation by Agency2008-2010

Renovate Bluegrass Station Infrastructure Fayette Design/Phase C2008-2010

Comments: Consultant preparing Phase C design documents for replacement domestic water system.

Runway Rehabilitation Franklin Complete/Not Closed Out2000-2002 100 10/27/04 10/13/04

Comments: First phase of larger project at airport currently essentially complete

Runway/Taxiway/Apron Rehabilitation - Additional Franklin In Construction2004-2006 99 09/27/06

Comments: Awaiting confirmation from FAA as to the availability of additional funds for additional work

Wendell H. Ford Regional Training Center - Phase VI Muhlenberg Complete/Not Closed OutCPBOC-11/01/04 100 01/12/08 04/24/08

General Government Cabinet/Veteran's Affairs

Central KY State Veterans Cemetery Hardin Complete/Not Closed Out2002-2004 100 05/19/07 05/10/07*

Construct Fourth State Veterans' Nursing Home Hardin Awaiting Initiation by Agency2008-2010*

Construct State Veterans Cemetery - Northeast 

Kentucky (Greenup County)

Greenup Design/Phase B2006-2008*

Construct State Veterans Cemetery - Southeast 

Kentucky (Leslie County)

Leslie Pending Authorization2006-2008*

Construct State Veterans' Cemetery-Northern KY Grant Complete/In Warranty2002-2004 100 04/15/09 05/12/08*
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Comments: C.O.#8 will be completed shortly. Materials on order.

Renovate Nursing Units at Thomson-Hood Veterans 

Center

Jessamine In ConstructionCPBOC-6/01/08 65 05/15/09

Western Kentucky Veterans' Center - 

Alzheimer's/General Care Unit

Hopkins Design/Phase A2006-2008*

Comments: preliminary meeting held and work progressing on preliminary design

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Construct Hazelwood Intermediate Care Facility for 

the Mentally Retarded/Developmentally Disabled

Jefferson Planning2008-2010*

Construct Replacement of Eastern State Hospital Fayette Design/Phase A2008-2010

Comments: A/E, CM, and Commissioning Authory selections are complete. Initial Meeting scheduled for April 15, 2009.

Glasgow State Nursing Facility - Structural Repair Barren Complete/Not Closed OutCPBOC-1/01/06 100 09/26/07 10/25/07*

New Power Plant - WSH Christian Complete/Not Closed Out2000-2002 100 10/23/04 03/01/05*

Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski Other2006-2008*

Project is on hold per agency request pending the results of the Cabinet's efforts to acquire Medicaid recertification due to 

issues about future operation of the facility and legal actions against the cabinet.  Design fees have been spent but no 

construction expenditures.  (per FAC, 8/2008)

Comments: CHFS Agency placed project 'On-Hold' 2-14-08 pending decision from Appellate Federal Judge Ruling in Atlanta GA. No 

decision to date.

Replace Roof Oakwood Pulaski Complete/Not Closed Out2004-2006 100 05/30/08 10/13/07*

Sprinkler System/Ward Renovation - Western State 

Hospital

Christian Other2002-2004*

Comments: Project is on hold by the Agency, pending determination of additional funding and best use of the funding.

Upgrade HVAC Pipes & Electric-Glasgow Barren Other2004-2006*

Project is on hold per agency request due to discovery of serious structural problems within the building which are not cost 

effective to correct.  Funding for the replacement structure ws not in the enacted budget.  The budget bill requires the Cabinet 

for Health and Family Services to report a plan by Dec. 1 to replace the facility. (per FAC, 8/2008)

Comments: No further comments - April 2009

Justice and Public Safety Cabinet/Corrections

1790 Bed Medium Security Facility - Phase II Design Elliott Awaiting Initiation by Agency2002-2004*

Comments: Agency will need to request project and legislature must approve plans/project.

Design/Construction of a Minimum Security Dormitory Oldham Complete/In Warranty2000-2002 100 12/15/08 12/15/08
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Kitchen Roof Failure - NTC Boyle Complete/Not Closed OutCPBOC-6/01/05 100 11/01/05 11/01/05*

New 1790-Bed Medium Security Facility for Men Elliott Complete/Not Closed Out1998-2000 100 04/04/04 08/06/05*

RCC 150 Bed Dormitory Oldham Complete/Not Closed Out1996-1998 100 12/23/03 10/23/06*

Renovate Lonnie Watson Building - KCIW Shelby In Construction2006-2008 99 09/21/08*

Comments: Completion of work is pending a change order and final invoice.

Justice and Public Safety Cabinet/Juvenile Justice

Fayette Co. Secure Juvenile Detention Center Fayette Complete/Not Closed Out2000-2002 100 06/15/05 09/30/05*

Secure Juvenile Detention Facility #1 - Laurel Co Laurel Complete/Not Closed Out1998-2000 100 01/06/02 01/06/02*

Upgrade Fire Safety/Repair Morehead YDC Rowan Pending Authorization2006-2008*

Project authorization expired at 6-30-08.

Comments: Awaiting agency authorization to continue project.

Upgrade Safety and Repair Exterior NKYDC Kenton Complete/In Warranty2006-2008 99 02/03/09 03/16/09*

Justice and Public Safety Cabinet/State Police

Replace Records & Secure Evidence Fac (Information 

Services Bldg)

Franklin Planning2004-2006*

Comments: Still awaiting completion of negotiations for purchase of Perimeter Park property.

Postsecondary Education Cabinet/Eastern Kentucky University

Arlington Renovation and Addition Madison Multiple Subprojects2006-2008

See two subprojects:  Arlington Renovation and Addition (subproject:  Pool Renovation) and Arlington Renovation and Addition 

(subproject:  Renovation and Addition).

Arlington Renovation and Addition (subproject:  

Pool Renovation)

Madison Complete/Not Closed Out2006-2008 100 05/15/08 07/01/08

Arlington Renovation and Addition (subproject:  

Renovation and Addition)

Madison In Construction2006-2008 20 06/15/09

Construct Aramark Food Service Projects Madison Awaiting Initiation by Agency2008-2010

Construct Business Technology Center - Phase II Madison Awarding Contract2004-2006*

Construct E&G Life Safety Begley Elevator Madison Awaiting Initiation by Agency2002-2004

Construct Manchester Postsecondary Educ Center Madison Combined Authorities2006-2008*
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See Manchester Postsecondary Education Center (combined auth)- 2004-2006.

Construct New Intramural Fields Madison In Construction2004-2006 50 08/05/09

Construct New Student Housing Madison Awaiting Initiation by Agency2008-2010

Construct Science Building (combined auth) Madison In Construction2006-2008 5 05/25/12*

Authorizations for the following two projects were combined:  Science Complex (2004-2006) and Construct Science Building 

(2006-2008).

Construct Stratton Building Addition Madison Design/Phase A2008-2010

EKU-UK Dairy Research Project (Meadowbrook Farm) Madison Awaiting Initiation by Agency2008-2010

Expand & Renovate Presnell Bldg Madison Awaiting Initiation by Agency2002-2004

Expand Indoor Tennis Facility Madison Awaiting Initiation by Agency2004-2006

Library Studio for Academic Creativity Madison Design/Phase B2006-2008

Manchester Postsec Educ Center (combined auth) Clay In Construction2004-2006 90 04/24/09*

Authorizations for the following two projects were combined:  Manchester Postsecondary Education Center (2004-2006) and Construct 

Manchester Postsecondary Education Center (2006-2008).

Renovate Baseball Complex Madison Pending Authorization2008-2010

Renovate Property Madison Awaiting Initiation by Agency2008-2010

Renovate Residence Hall Madison Awaiting Initiation by Agency2008-2010

Renovate Residence Hall (Clay Hall Renovation) Madison Complete/Not Closed Out2004-2006 100 08/01/08 08/15/07

Renovate Women's Softball Complex Madison Awaiting Initiation by Agency2008-2010

Science Complex (Design) Madison Combined Authorities2004-2006*

See Construct Science Building (combined auth) - 2006-2008

Student Services/Classroom Building Madison Complete/Not Closed Out1998-2000 12/18/01 10/02/03*

Postsecondary Education Cabinet/Kentucky State University

Add New Chiller Franklin Awaiting Initiation by Agency2008-2010

Center for Families and Children Franklin Design/Phase ACPBOC-12/01/08

Construct  Aquaculture Academic Research Facility Franklin Awaiting Initiation by Agency2008-2010

Construct Aquaculture Production Tech Lab Franklin Design/Phase B2006-2008

Construct New Residence Hall Franklin Awaiting Initiation by Agency2008-2010
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Construct Parking Structure Franklin Awaiting Initiation by Agency2008-2010

Expand/Renovate, Construct, or Acquire Existing 

Structure for the Betty White Nursing Complex)

Franklin Awaiting Initiation by Agency2008-2010

Hathaway Hall Renovation - Ph II (combined auth) Franklin Complete/In Warranty2004-2006 100 08/01/08 08/01/08*

Authorizations for the following two projects were combined:  Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway 

Hall, Ph.  II (2006-2008).

Land Grant Farm Facility Franklin In ConstructionCPBOC-12/01/05 1 02/20/10

Life Safety Upgrade Pool Franklin Awaiting Initiation by Agency2008-2010

Renovate Hathaway Hall, Ph II Franklin Other2006-2008*

See Hathaway Hall Renovation, Ph II (combined auth) - 2004-2006

Comments: See notes below

Renovate Jackson Hall Franklin In Construction2006-2008 95 11/24/08

Comments: Contract completion is being extended for change order to install more windows. New date not determined yet.

Replace Boiler and Add Pollution Control Franklin Awaiting Initiation by Agency2008-2010

Roof Repair and Replacement Pool Franklin Awaiting Initiation by Agency2008-2010

Young Hall Renovation Franklin Complete/Closed Out2000-2002 100 02/18/08 02/18/08

As provided for in the 2004-06 Budget of the Commonwealth, the project will replace rather than renovate Young Hall.

Comments: Change order to add guardrail at US60 being started.

Postsecondary Education Cabinet/KY Community and Technical College System

Advance Manufacturing Center - Design - Bluegrass 

CTC

Scott Other2006-2008*

Comments: Awaiting funding for construction (Phase D).

Advanced Manufacturing Technology Center - Gateway Boone In Construction2006-2008 55 01/17/10*

Appalachian Development Center Study & Design Harlan Other2000-2002*

Comments: Waiting for Federal Funding to complete project

Ashland Technology Center (combined auth) Boyd In Construction2004-2006 72 08/15/09*

Authorizations for the following two projects were combined:  Ashland Technology Center (2004-2006) and Construct Tech Drive 

Campus, Ph III-Ashland CTC (2006-2008)

Comments: Building closed in. Interior construction underway.

Belinda Mason Academic Technical Building - 

Southeast CC

Letcher Complete/Not Closed Out1998-2000 07/31/05 07/31/05*
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Bluegrass CTC - Winchester Facility Clark Complete/Not Closed Out2004-2006 100 05/01/08 03/01/08*

The LCC - Winchester Facility (combined auth) - 2004-2006 has been moved to the inactive-other status.  All information has been 

combined into this Project Status.

Building One Renovation-Cumberland Valley Technical 

College

Harlan Complete/Closed Out2000-2002 01/15/04 01/15/04*

Campus Renovation - Mayo Technical College Johnson Complete/Not Closed Out2000-2002 01/15/04 04/01/04*

Capital Renewal and Deferred Maintenance Pool Multi Awaiting Initiation by Agency2008-2010

Complete Acquisition of System Office & Expansion Woodford Other2006-2008

LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to 

renovate an additional 15,000 SF of space.

Comments: KCTCS would like to keep this project open in case they can secure funding.

Construct Administration Building, Phase I - 

Maysville CC

Mason In Construction2006-2008 50 08/18/09*

Construct Allied Health/Technical Education 

Building - Laurel Campus

Laurel In Construction2006-2008 60 04/13/10*

Comments: Block 80% complete, Roof deck being installed, roughin of HVAC, electric and plumbing proceeding.

Construct Area 9 Training Bldg State Fire & Rescue Rowan Design/Phase A2004-2006

Comments: On hold. Awaiting agency authorization to proceed with project and add more funds.

Construct Bowling Green Fire Training Center Warren Design/Phase A2008-2010

Comments: Architectural consultant assigned.  Initial program meeting was held March 18

Construct Central Regional Postsecondary Education 

Center-Ph II-E-town CTC

Hardin In Construction2006-2008 25 10/10/09*

Construct Child Care Facility - Ashland CTC Boyd Awaiting Initiation by Agency2008-2010

Construct Child Development Center - Henderson CTC Henderson Awaiting Initiation by Agency2008-2010

Construct Community Intergenerational Center - 

Hazard CC

Perry Awaiting Initiation by Agency2008-2010

Construct Emerging Technology Center - West KY CTC McCracken In Construction2006-2008 40 08/28/09*

Comments: concrete floors poured, masomry started on exterior walls

Construct Licking Valley Center Phase II - 

Maysville CTC - Additional

Harrison Design/Phase B2006-2008

Comments: On hold for funding.
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Construct Science/Allied Health Building - 

Jefferson CTC

Jefferson In Construction2006-2008 25 12/20/09*

Construct Tech Dr Campus, Phase III-Ashland CTC Boyd In Construction2006-2008 72 08/15/09*

See Ashland Technology Center (combined auth) - 2004-2006

Comments: Building Closed in. Interior construction underway

Downtown Campus Renovation - Jefferson CC Jefferson Complete/Not Closed Out2000-2002 100 12/29/03 09/02/03*

Franklin Technology Center Simpson Complete/Not Closed Out2004-2006 100 08/10/07 03/07/08*

Comments: Pending completion of the final change order and Interstate Hwy fence.

Franklin Technology Center - Expansion Simpson Complete/Not Closed Out2006-2008 99 10/30/07 12/06/07*

Gateway CTC - Expand Edgewood Campus Kenton Complete/In Warranty2004-2006 100 09/12/08 09/03/08*

Henderson CC Technology Center Henderson Complete/Not Closed Out2004-2006 100 04/28/08 04/28/08*

Comments: yearend warranty to take place april 2,09

Hindman Branch of Hazard CC Knott Complete/Not Closed Out1998-2000 100 09/08/03 02/08/04*

Jefferson Community College Building (Design Only) Jefferson Complete/Not Closed Out2004-2006 100 03/06/09 03/06/09*

Comments: Project is for the Campus Master Plan for Jefferson Community and Technical College's campuses.

Kentucky Tech College of Arts & Crafts Knott Complete/Not Closed Out1998-2000 100 03/31/04 08/20/04*

LCC Classroom/Lab Building Fayette Design/Phase C2004-2006*

Comments: Project on hold until determination is made that the building will be located on the existing campus of Eastern State 

Hospital.

Madisonville Postsecondary Education Center - 

Design

Hopkins Design/Phase B2006-2008*

Comments: project on hold, not funded for final design or construction

Madisonville Technology Center Hopkins In Construction2004-2006 99 06/06/08*

Comments: waiting for asphalt plants to open to finish surface coat on parking lot

McCreary Center - Somerset CC - Expansion Pulaski In Construction2006-2008 20 02/27/10*

Comments: First floor block walls 90% complete, first flor slab complete, rough in for metal maintenance building started.

Northern KY Cmnty & Tech College - Phase I Kenton Complete/Not Closed Out2000-2002 100 10/19/05 10/19/05*

Owensboro Technology Center Daviess Complete/Not Closed Out2004-2006 100 12/31/07 12/15/07*

Comments: issue with asphalt paving area to be reworked in may 09

Parking Structure-KY Tech College of Arts & Crafts Fayette Complete/Not Closed Out2000-2002 100 10/04/04 10/04/05

Pedestrian and Vehicular Connector between the 

North and South Campuses--Somerset CC

Pulaski Complete/Not Closed Out2004-2006 100 07/04/06 01/16/08
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Comments: Project complete.

Renovate Simulated Mine - Harlan Campus Harlan In Construction2006-2008 98 03/07/09

Comments: Currently the only outstanding item remaining is the service hookup which is to be performed by the Utility Company at 

the beginning of April.

Reroof and Enclose Concourses Gray Building - 

Madisonville CTC

Hopkins Awaiting Initiation by Agency2008-2010

Somerset Aviation Pulaski Complete/Not Closed Out2004-2006 100 03/30/08 02/29/08*

Somerset CC & Kentucky Tech - Academic 

Support/Technical Education Complex

Pulaski Complete/Not Closed Out1998-2000 100 04/01/04 04/23/04*

Springfield Community and Technical College Washington In Construction2006-2008 45 08/12/09*

Warren County Technology Center Warren Complete/Closed Out2004-2006 12/01/05 08/01/06*

Postsecondary Education Cabinet/Morehead State University

Breckinridge Hall Renovation Rowan Complete/Not Closed Out1998-2000 02/21/02 02/21/02*

Button Auditorium Renovation Rowan Complete/Not Closed Out2002-2004 100 01/14/06 12/14/05

Capital Renewal and Maintenance Pool - E&G Rowan Awaiting Initiation by Agency2008-2010

Construct Athletic Administration & Sports 

Performance Building

Rowan Awaiting Initiation by Agency2008-2010

Construct Business Continuance Datacenter Rowan Awaiting Initiation by Agency2008-2010

Construct Campus Recreation Center Rowan Design/Phase C2008-2010

Construct Center for Health, Education, and 

Research (combined auth)

Rowan In Construction2006-2008 38 02/20/10*

Authorizations for the following two projects were combined:  Health Science Classroom Building-Design (2004-2006) and Construct 

Center for Health, Education and Research (2006-2008).

Construct Center for the Performing Arts Rowan Awaiting Initiation by Agency2008-2010

Construct Equine Hospital Rowan Complete/In Warranty2006-2008 100 05/01/08 05/08/08

Construct Honors College Facility Rowan Awaiting Initiation by Agency2008-2010

Construct Morehead/Rowan County Public Safety 

Complex

Rowan Awaiting Initiation by Agency2008-2010

Construct Plant Facilities Rowan Design/Phase A2008-2010
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Comments: ARCHITECTURAL INVESTMENTS IS THE ARCHITECT.  COMPLETED PHASE A ON 03/05/09.  DUE TO EXISTING SITE CONDITIONS, PROJECT IS 

OVER BUDGET AND AGENCY IS EAVALUATING OPTIONS.

Construct Space Science Center Star Theatre and 

Clean Room

Rowan Awaiting Initiation by Agency2008-2010

Design Residence Hall Renovation/Improvement (Nunn 

Hall Renovation)

Rowan Complete/In Warranty2004-2006 100 02/12/09 03/19/09

(LRC Staff Note:  Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State. 

University staff indicate $5 million represents their budgeting estimate for renovating one dormitory.  As such, the intent to 

renovate NUNN HALL with these funds is viewed by GOPM as more a correction than a change in the project authorization.)

Expand Student Wellness Center Rowan Complete/Closed Out2006-2008 100 02/16/08 02/10/08

Comments: Year end warranty inspection held in February.

Health Science Classroom Building - Design Rowan Combined Authorities2004-2006*

See Construct Center for Health, Education, and Research (combined auth) - 2006-2008.

NASA Space Science Center (combined auth) Rowan Complete/In Warranty2004-2006 100 02/27/09 03/09/09*

Authorizations for the following two projects were combined:  NASA Space Science Center (2004-2006) and Space Science Center 

Completion (2006-2008).

Plan and Design Library Facility Rowan Awaiting Initiation by Agency2008-2010

Renovate Alumni Tower Residence Hall Rowan Design/Phase C2008-2010

Renovate Mignon Tower Residence Hall Rowan Awaiting Initiation by Agency2008-2010

Renovate Molecular Biology Student Lab Rowan Complete/Closed Out2006-2008 100 12/31/07 10/31/07

Replace Power Plant Pollution Control System and 

Boiler Tube

Rowan Complete/In Warranty2008-2010 95 12/01/08 12/01/08*

Comments: The Punch list items are nearly complete.  Once some existing monitoring equipment is modified, we anticipate being able 

to operate in the fully automatic mode.

As a seperate, follow-up issue: it has been discovered that the Boilers have a number of issues, mostly caused by ware and age, 

which need to be addressed for the Boilers to operate as expected, more safe and more efficient.  We are in the process of having 

this work done.

Space Science Center-Completion Rowan Complete/In Warranty2006-2008 100 02/27/09 03/09/09*

See NASA Space Science Center (combined auth) - 2004-2006.

Student Center Renovation & Expansion - Phase I Rowan Complete/Not Closed Out2000-2002 04/15/04 07/30/04*

West Liberty Extended Campus Morgan Complete/Not Closed Out1998-2000 01/15/02 01/15/02*

Postsecondary Education Cabinet/Northern Kentucky University

Page 14 of 15



Initial Auth

Constr

% Compl

QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Finance and Administration Cabinet

04/15/2009

Status

Contract

Compl 

Actual

Subst County

Report Quarter:

Cabinet/Agency/Project Title

2009-2(April)

Construct New Student Union Building (combined 

auth)

Campbell Complete/In Warranty2004-2006 100 07/15/08 07/15/08

Authorizations for the following three projects were combined:  New Student Union Design (2002-2004), Construct New Student Union 

Building (2004-2006), and Construct New Student Union (2006-2008).

Natural Science Building Campbell Complete/Not Closed Out1996-1998 100 08/15/06 07/01/02*

New Student Union Design Campbell Complete/In Warranty2002-2004 100 07/15/08 07/15/08

See Construct New Student Union Building (combined auth) - 2004-2006.

Tourism, Arts & Heritage Cabinet/KY Horse Park

Big Barn Restoration Fayette PlanningCPBOC-3/01/09

Tourism, Arts & Heritage Cabinet/State Fair Board

Upgrade HVAC Systems Jefferson Awaiting Initiation by Agency2008-2010*

Transportation Cabinet/Gen Admin & Support (Transp)

Construct Louisville District Office (District 5) Jefferson Complete/Not Closed Out2004-2006 100 01/07/08 01/07/08*

Horse Park Roads Fayette In Construction2006-2008 99 06/30/08*

Comments: Project now essentially complete and will be closed out in near future

Replace HVAC - Flemingsburg District Office Fleming In Construction2006-2008 50 06/19/09*

Transportation Cabinet Office Building Franklin Complete/Not Closed Out1998-2000 99 01/19/04 02/26/04*

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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